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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(HFFACO) EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR
DISAPPROVAL OF THE REVISED M-91-03 INTERIM MILESTONE
TRANSURANIC (TRU) MIXED/MIXED LOW-LEVEL WASTE PROJECT
MANAGEMENT PLAN (PMP) FROM DECEMBER 10, 2007, TO JANUARY 31,
2008

Per Hanford Federal Facility Agreement and Consent Order Article VII, Resolution of
Disputes, 30, E., the Parties agree to extend the Hanford Federal Facility Agreement and
Consent Order M-91-03 PMP dispute at the project manager level from December 10,
2007, to January 31, 2008. The extension is required to allow the agencies to address the
issue of providing additional CERCLA waste information. The U. S. Department of
Energy, Richland Operations Office (RL) initiated dispute in the RL to Ecology letter,
08-AMCP-0008, "Initiation of dispute resolution for Hanford Federal Facility Agreement
and Consent Order (HFFACO) disapproval of interim milestone M-91-03 requirement,
DOE shall revise the PMP to include plans and schedules for land disposal restriction
treatment of transuranic mixed waste by December 28, 2006," and this agreement extends
that dispute at the project manager level.
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Assistant Manager for the Central Plateau
U.S. Department for Energy
Richland Operations Office

cc: N. Ceto, EPA
R. H. Engelmann, EFSH
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K. M. Quigley, EFSH
G. L. Sinton, RL

Deborah Singleton date
Waste Management Project Manager
State of Washington
Department of Ecology
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